
item D Number °5693 D Not Scanned

Author

Corporate Author

Roport/Artlclo TltlB ^ra^ memorandum from the Acting Director, Agent
Orange Projects, to James 0. Mason, Director, CDC,
though Vernon N. Houk, Director, CEH, Subject: Agent
Orange Study Contract Issues, dated May 27, 1986

Journal/Book TltlB

Year 000°

Month/Day

Color D

Numboroflmagos °

DOSOrlptOU NOtBS ^'vin ^~ Young filed these documents together with others
under the label, "Agent Orange Exposure Project."

Tuesday, March 26, 2002 Page 5693 of 5743



XEROX TELECOPIER 295 ; 5-28-86; 7:58 AM; CCITT 03 * 2024723519 ; #22

DRAFT

Acting Director, Agent Orange Projects

Agent Orange Study Contract Issues

James 0. Mason, M.D., Dr.P.H., Director, CDC

Through: Vernon N. Houk, (1,0, _̂
Director, CEH

I»aue:

What options exist to reaolve the impact on CDC13 contractors related to the
conduct of a validation study and continued delay in the decision concerning
th« conduct of the Agent Orange Study component of CDC's Epidemiologle Studies
of the Health of Vietnam Veterans?

Background!

CDC directed its health interview contractor, Research Triangle Institute
(RTX), and the medical examination contractor, Lovelace Medical Foundation
(LMF), to stop all work related to the Agent Orange Study on January 15,
1986.

Current Status;

Tha health interview contractor has since been maintained in a "state of
readiness" at a total cost of $395,000 for the five month period - January 15
through June 14, 1986, During these months the contractor has continued to
work on the remaining Vietnam Experience Study participant lists. It will,
however, be necessary to inform RTI on June 1 about future work for the time
period beginning June IS,

LMF made a formal written request on March 27 for financial consideration
resulting from the inability of the Government to provide Agent Orange
Exposure Study participants for medical examinationa as required under the
terms of the existing contract with CDC. CDC has responded in writing on
May 8, 1986. Negotiations are expected to be held with the contractor in
Tuna.

The following options represent possible alternatives to the resolution of
issues involving the Agent Orange Exposure Study,

*
NOTE: The size and scope of the medical examination contract make delay
beyond July 15 expensive. An added' burden effecting any decision is the fact
that a substantial portion of the outlay will involve payment for
non-performance by the contractors.



Contract Status

Original
Contractor Contract Co«t

RTI (Health Interview) $ 7.605,000

Lovelace Medical Foundation (Medical Examinations) 35.892.498

Total $43,397,498

RTX Lovalace

*E»timated Cost VES Study (40%) $3,001,370 $14,357,629 $17,358,999

EttimaUd Cost AOS Study (60%) 4.503.630 21.S3A.M3 $26.038.499

Total $7,505,000 $35,892,498 $43,397,498

*RTI contract awardad 8/84 - LMF contract awarded 2/85. If the Agent Qranga
Study is not done the unit cost of th« Vietnam Experience study examinations will
go up because the medical contractor (L.MF) has amortized their fixed costs over a
minimum of 10,000 completed examinations.



l! CDC MOULD MODIFY THE HEALTH INTERVIEW (RESEARCH TRIABLE INSTITUTE
AND THE MEDICAL EXAMINATION.(LOVELflCE MEDICAL FOUNDATION. CU1FU

TO CONDUCT ft VALIDATION STUDY. THE TWO CONTRACTS WOULD BE
TERMINATED AFTER THIS DATA IS COLLECTED.

PRO:

Nona, except the possibility that this option might cost less than othai-
options if there is a long delay from the completion of data collection for
the validation study to the decision on the conduct of the Agent Orange Study,

Con;

1. Current contractors will not understand the logic o* this approach.

2. There would be no incentive for outstanding performance and the contract
would terminate regardless of the outcome of the validation study.

3. Current contractors would probably not be willing to participate in a
validation study if contract is terminated after their data collection
activities are complete,

4. An extensive procurement process (six to nine months) would be required to
select contractors for the Agent Orange Study if it is conducted.

5. New pricing plans would ba contained in new proposals and could be
considerably higher than in current contracts.

6. Consistency of data collection methods for VES and AOS may not exist if
new contractors were selected. Current contractors might not bid for a
new procurement,

7. Experience gained by contractors in completing over 15.000 interviews and
4,000 medical exams could be lost if AOS is conducted by different
contractors,

NOTE; Option 1 requires the active participation of ESG in the qualification
of participants to be included in the validation study.
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Coat: Option 1
(In providing cost estimates sin assumption has to be made about when
the contractors would start work. We have used October 1, 1986 as
this date. Further delay beyond that date could cost up to $90,000
per month for RTI and up to $630,000 per month for LMF.)

RTI

1. State of Readiness from June 15 to September 30
6 $90,000 per month

Payment for Interviews (600) in Validation Study
October 1 - December 31 (estimated time period)
plus associated fixed coats

3. Negotiated Final Settlement

Subtotal; Estimated Known Costa
Plus Final Unknown Negotiated Settlement

LMF

1. State of readiness July IB - September 30
(estimated to be negotiated)

2. 400 medical examinations @ $2,400

3. Negotiated final amount for termination

Subtotal - Estimate known costs
Plus Final Unknown Negotiated Settlement

Additional Costa: Laboratory CEH

1. Phase X

The maximum estimated cost of Phase I is $120,000,
which would pay for ths performance of 60 TCDD
measurements in adipose tissue and 60 TCOO
measurements in serum, @ $1,000 each. Estimate
would be reduced by number of "high" group who
already had adipose tissue measurements.

2. Laboratory CEH - Phase II
TCOO measurement: 400 veterans @ $1,000 each
t

Subtotal

$315,000

120,000

Unknown

$435,000

$1,500,000

960,000

Unknown

$2,460,000

$ 120,000

400.000

520,000

Cost Summary
9

Summary; RTI
LMF
Laboratory TCOD measurements
Plus negotiated amount for termination
Total (plus negotiated settlement costs)

$ 435,000
2,460,000
520,000
Unknown

$3,415,000



OPTION 2: CDC TO MODIFY RTT ftND LflF CQNTRftCT3 TO 00 . f t VftLIDflTIONSTUDY ftND
RETAIN BOTH CONTRACTORS IN ft STftTE OF SUSPENSION^DORMftNCY UNTIL ft DECISION IS
ttftpft REGARDING THE AGENT ORANGE STUOV ,

PRO;

1. Currant contractors might be willing to do Validation Study if they know
they will do AOS if conducted.

2. Same contractors would collect data for AOS if conducted. Experience and
expertise from VES would be utilized.

3. Start up time for AOS (if conducted) would be considerably shorter if
currant contractor* ara utilizad.

4. Probably lajs costly than Option 1. This depends on how long it takas to
do a validation study and tha tima period batuaen completion of data
collection and decision on ftOS.

1. This option could cost more than Option 1 if these is an extensive delay
between the end of data collection and a decision on AOS,

NOTE: Option 2 requires the active participation of ESG in the qualification
of participants to be included in tha validation study.



gOSTi Option 2

RTI

1. Validation Study starts October 1
State of Readiness - same as Option 2

2, Payment for Interviews (600) in Validation Study
plus associated fixed costs

3, Shutdown into state of suspension awaiting
decision on ftOS

4. Restart of work based on decision to conduct flOS

Subtotal - Estimated costs if ACS is conducted

In the event the ACS is not conducted, Item 4, or $120,000
not occur. However, an unknown negotiated settlement cost

LMF

1. State of readiness July 15 - September 30

2. Coat of performing 400 medical examinations @ $2400

3. State of suspension/dormancy ($630,000 maximum per mo)
times number of months to flOS decision

Subtotal

Laboratory CEH

1. TCDD measurements

$315,000

150,000

40,000

120.000

$625,000

for restart would
would be expected,

$1,500,000

960,000

Unknown

$2,460,000

320,000

Coat Summary

RTI
LMF
Laboratory CEH
Suspension/Dormancy

Total(plus negotiated settlement costs)

$ 625,000
2,460,000
520,000
Unknown

$3,605,000
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